Project Update
Construction Update

Technology Project Status

✓ Buildings operating on new network

- PVM
- Maintenance Center
- Stadium
- Middle School
- Transportation Center
- Brewerton Elementary
- AA Cole
- Millard Hawk
- Hastings-Mallory
- CSI
Construction Update

Phase 1

• **Millard Hawk** – (Work Completed)
  ➢ New Roof Membrane
  ➢ Steel Reinforcement for snow load
  ➢ New Ceilings/Lighting in reinforced areas
  ➢ Masonry improvements

• **Middle School** – (Work Completed)
  ➢ Masonry improvements
  ➢ Drainage improvements
  ➢ Resurfaced tennis courts

• **PVM** - (Work Continuing)
  ➢ Roof replacement continues shutdown for winter will restart in spring when school is out.
Construction Update

Phase 2

• PVM High School
  ➢ New Career Center
  ➢ New Skool Beans
  ➢ Crawl space abatement
  ➢ Auditorium Demo

• Middle School
  ➢ 2 New Boilers
  ➢ New Outside Chiller Pads

• AA Cole
  ➢ 2 New Boilers
  ➢ Electrical Panel Upgrades
  ➢ Upgraded Fire Alarm System
  ➢ New HVAC reheat coils

• Millard Hawk
  ➢ New Corridor Walls Area 1
  ➢ New Classroom Doors/Hardware Area 1
  ➢ New Epoxy Terrazzo Floor Area 1
  ➢ New Corridor lighting Area 1
  ➢ Electrical Panel Upgrades Area 1
  ➢ New HVAC Pumps
  ➢ New HVAC reheat coils
Security Project Update
Security Project Milestone Schedule Review

- Design: June 2019-December 2019
- Submit to SED: Early December (May be looking at 3-party review)
- SED Approval: February 2020
- To Bid: March 2020
- BOE Approval: April 2020
- Construction: June 2020- October 2021
AA Cole Elementary

Secure Vestibule/ Main Office Reconfiguration
Exterior Door Replacement
Interior Door/Hardware Replacement
Window Replacement
Window Film/Tinting
Bollards

EXISTING MAIN ENTRY
NEW VISITOR ENTRY
NEW VESTIBULE
AREA OF RENOVATION
Brewerton Elementary
Secure Vestibule/ Main Office Reconfiguration
Exterior Door Replacement
Interior Door Replacement
Window Film/Tinting

EXISTING MAIN ENTRY
NEW VISITOR ENTRY
NEW VESTIBULE
AREA OF RENOVATION
Hasting Mallory Elementary

Secure Vestibule/ Main Office Reconfiguration
Exterior Door Replacement
Interior Door/Hardware Replacement
Window Replacement
Window Film/Tinting
Bollards

EXISTING MAIN ENTRY
NEW VISITOR ENTRY
NEW VESTIBULE
AREA OF RENOVATION
Millard Hawk Elementary
Secure Vestibule/ Main Office Reconfiguration
Exterior Door Replacement
Interior Door/Hardware Replacement
Window Replacement- half of building
Window Film/Tinting
Bollards

EXISTING MAIN ENTRY
NEW VISITOR ENTRY
NEW VESTIBULE
AREA OF RENOVATION
CSI
Secure Vestibule/ Main Office Reconfiguration
Interior Door/Hardware Replacement
Window Film/Tinting

EXISTING MAIN ENTRY
NEW VISITOR ENTRY
NEW VESTIBULE
AREA OF RENOVATION
Middle School

Secure Vestibule/ Main Office Reconfiguration
Interior Door/Hardware Replacement
Window Film/Tinting
Bollards

EXISTING MAIN ENTRY
NEW VISITOR ENTRY
NEW VESTIBULE
AREA OF RENOVATION
High School
Secure Vestibule/ Main Office Reconfiguration
Exterior Door Replacement
Interior Door/Hardware Replacement
Window Replacement- half of building
Window Film/Tinting
District Office Door Installation
Bollards

EXISTING MAIN ENTRY
NEW VISITOR ENTRY
NEW VESTIBULE
AREA OF RENOVATION
Questions??